SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:01AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 683 Const Calendar Day: 151 Date: 02-Nov-2012 Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am 04:30 pm Break: 00:30 Over Time: 01:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 60 - 70
Precipitation Condition Partly Cloud

Working Day If no, explain:

Diary: Dispute
General Comments
Cloudy and cool =
GENERAL:
*Site visit
*0830 hrs OBG Staff Meeting
*Diary work
*Finalized on Update Letter for Submittal 2039R02 and got it to April Smith to get in to PMIV.
Hinge AE and AW:
*See Parvis Jalali's diary for labor and equipment details.
*No work being performed here today.
Hinge KW:
*Conco is working on formwork all day. Conco: Jim Medina, Rafael Gomez, Rafael Onate, Phil Rietz, and
Pat Finley.
*HS Rebar is on site today placing the top deck reinforcing. Those on site include: Simon Martinez, John
Pantoja, Venustiano Nunez, Walter Godoy, Miguel Nunez, and Ociel Solano. They were able to get to
about 90% complete by the end of the day.
Hinge KE:
*Two workers from American Sandblasting are blasting the stressing diaphragm of Hinge KE this morning;
Ed Wolf and Andrew Pink. They were able to finish by the end of the day. Conco will begin clean up on
Monday.
West Jacking Saddle:
*Two laborers filled the PVC tubes between the North and South cells with grout. Victor Hernandez and
Alejandro Ruiz.
| accrued 1 hour of overtime today covering the contractor’s hours of operation.
CCO0-208 Bid Iltem: 001 0-HKC-000.208 Hinge K Coordination
HARRIS SALINAS REBAR
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: HARRIS SALINAS REBAR
Ironworker JNM TANO NUNEZ 1.00 0.00 0.00 1.00 D

[

ddrRptbyBiditem Page 1 of 2

[Py



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Wilcox, Jason Diary #: 683 Date: 02-Nov-2012 Friday
Ironworker JNM OCIEL SOLANO 1.50 0.00 0.00 1.50 D
Ironworker JNM JOHN PANTOJA 1.50 0.00 0.00 1.50 D
Equipment Rental Company
Equipment ID Description RTHrs OT Hrs STHrs ITHrs Remarks Dispute
Contractor: HARRIS SALINAS REBAR
*E0060354 TRUCK No
150 000 000 0.00 ]
Di ary: Dispute
CCO #208 Hinge K Coordination 001  0-HKC-000.208 -
Three workers are bending rebar into alignment from YBITS into the Hinge K closure.
CCO0-208 Bid Iltem: 001 0-HKC-000.208 Hinge K Coordination
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Surveyor OTH DAVID ADAMS 0.00 0.00 0.00 0.00 D
Surveyor APP Ken Woon 0.00 0.00 0.00 0.00 D
Surveyor APP MICHAEL BONNICI 0.00 0.00 0.00 0.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
000431 SURVEY EQUIPMENT, ROBOTIC TOTAL STATION No
000 000 000 0.0 []
000773 VEHICLE No
000 000 000 0.0 []
000772 VEHICLE No
000 000 000 0.0 []
000439 SURVEY EQUIPMENT, NA2 UNIVERSAL AUTO LEVEL No
000 000 000 000 ]
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